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PROJECT

 
INVENERGY FARIBAULT CALPINE

Mankato
XCEL

Blue Lake
TRIMONT

WIND
DESCRIPTION

 
357 MW

Simple cycle
Natural Gas

Goodhue County

250 MW
Dual-Fuel

Rice County

655 MW
Natural Gas

Mankato

320 MW
Natural Gas

Blue Lake - Shakopee

100 MW
Wind Farm

Martin County
 

PUC DOCKET NO.
AND STAFF

 

E-002/RP-00-787 IP6202/CN-
99-1815

IP6345/CN-03-1884
Dave Jacobson

E002/CN-
04-76

Dave Jacobson

IP6339/CN-
03-1841

DEPARTMENT OF 
COMMERCE STAFF

 

Matt Lacey  Matt Lacey Steve Rakow Hwikwon Ham

CERTIFICATE OF NEED 
APPLICATION 
SUBMITTED
COMPLETE

 

NA
NSP Resource Plan
Approved by PUC

 
Nov. 17, 2002

 
March 2, 2004

March 29, 2004

 
Jan. 16, 2004

 
Nov. 19, 2003

PUBLIC MEETING
 

NA  Joined with site 
permit

Joined with site permit Jan. 13, 2004
Feb. 3, 2004

 
SCOPING DECISION

 
NA None None None March 1, 2004

ENVIRONMENTAL 
REPORT COMPLETED

 

NA Not required at the 
time

Combined with 
Environmental 

Assessment

Combined with 
Environmental 

Assessment

April 5, 2004

PUBLIC HEARING
 

NA April 30, 2003 July 12, 2004  April 5, 2004

ALJ REPORT
 

NA June 4, 2003   May 2004
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CON DECISION
WRITTEN ORDER

 

NA July 10, 2003
Aug. 13, 2003

 July 2004
August 2004

May 2004
June 2004

 
PROJECT

 
INVENERGY FARIBAULT CALPINE

Mankato
XCEL

Blue Lake
TRIMONT

WIND
EQB DOCKET NO.

AND STAFF
 

04-85-PPS-Cannon 
Falls EC

Bill Storm

02-48-PPS-FEP
Bill Storm

04-74-PPS-Calpine 
Mankato

George Johnson
 

04-75-PPS-Xcel Blue 
Lake

Bill Storm

03-72-LWECS-Trimont
David Birkholz

PERMIT APPLICATION 
SUBMITTED
ACCEPTED

 

August 25, 2004
August 30, 2004

 
Sept. 9, 2003

Sept. 18, 2003

 
March 5, 2004

March 15, 2004

 
Feb. 10, 2004
Feb. 17, 2004

 
March 12, 2004
March 22, 2004

PUBLIC MEETING
 

September 22, 2004 Oct. 15, 2003 April 21, 2004 March 11, 2004  

SCOPING DECISION
 

October 6, 2004 Oct. 31, 2003 May 20, 2004 April 12, 2004 Not applicable

ENVIRONMENTAL 
ASSESSMENT 
COMPLETED

 

November 15, 2004 Not applicable July 1, 2004 May 17, 2004 Not applicable

ENVIRONMENTAL 
IMPACT STATEMENT 

COMPLETED
 

NA  
March 1, 2004

 

Not applicable Not applicable Not applicable

PUBLIC MEETING
RE EIS

NA March 22, 2004 Not applicable Not applicable Not applicable

PUBLIC HEARING
RE PERMIT

 

December 2, 2004 April 12, 2004 July 12, 2004 May 17, 2004 Not applicable

ALJ REPORT
 

NA April 29, 2004 September 1, 2004 July 1, 2004 Not applicable

FINAL DECISION
 

January 20, 2004 May 20, 2004
 

September 2004 June 17, 2004 June 17, 2004
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OTHER FACTORS Pipeline routing 
permit w/ NNG via 

FERC permit 

Simple cycle for first 
two years HVTL and 

Pipeline Permits

Pipeline Permit and 
HVTL Route Permit

Pipeline Permit and 
HVTL Route Permit

Wind Projects Are 
Administered Under 

4401
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