PENDING PROJECTS

PENDING PROJECTS
HIGH VOLTAGE TRANSMISSION LINES

L ast Revised
September 24, 2004

PROJECT GREAT XCEL XCEL XCEL GREAT |FARIBAULT XCEL
RIVER RIVER
ENERGY | (Lakefield | (Lakefield | (Buffalo | ENERGY (Rice (Blue L ake)
(Plymouth To Fox ToSoux | RidgeTo County)
to Maple L ake) Falls) White) [ (Air Lake-—
Grove) Dakota
County)
DESCRIPTION 115 kV 161 kV 345 kV 115 kV 115 kV 115 kV 115/230 kV
Hennepin  |Lakefield Jct. to|Lakefield Jct. to| Buffalo Ridge Air Lake connecting new | connecting new
County Fox Lake Sioux Falls to White | Dakota County |plant to Xcel line| plant to grid
14 miles 24 miles 90 miles 26 miles 9.5 miles 800 feet 4000 feet
PUC DOCKET NO. ET2/CN-02-536] E-002/CN-01- | E-002/CN-01- | E-002/CN-01- | Not applicable | Not applicable | Not applicable
AND STAFF 1958 1958 1958
David Jacobson| David Jacobson|David Jacobson
DEPARTMENT OF Steve Rakow | Steve Rakow | Steve Rakow
COMMERCE STAFF
CERTIFICATE OF NEED None Required| Nonerequired | Nonerequired
APPLICATION Dec. 28, 2001 | Dec. 28, 2001 | Dec. 28, 2001
SUBMITTED Feb. 11, 2002 | Feb. 11, 2002 | Feb. 11, 2002
COMPLETE
PUBLIC MEETING Not applicable | Not applicable | Not applicable | Not applicable| Not applicable | Not applicable | Not applicable
SCOPING DECISION
ENVIRONMENTAL
REPORT COMPLETED | Not applicable | Not applicable | Not applicable | Not applicable| Not applicable | Not applicable | Not applicable
PUBLIC HEARING
ALJ REPORT Nov. 8,2002 | Nov. 88,2002 | Nov. 8, 2002
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CON DECISION Nov. 2002 [March 11, 2003|March 11, 2003|March 11, 20031 No CON ‘ No CON No CON required
WRITTEN ORDER required required
PROJECT GREAT XCEL XCEL XCEL GREAT |FARIBAULT XCEL
RIVER RIVER
ENERGY | (Lakefield |(Lakefield To] (Buffalo ENERGY (Rice (Blue Lake)
(Plymouthto|] ToFox | Sioux Falls)| RidgeTo | (Air Lake— | County)
Maple Lake) White) Dakota
Grove) County)
EQB DOCKET NO. 03-65-TR-GRE | 03-64-TR- | 03-73-TR-Xcel || 04-84-TR-Xcel | 04-81-TR-Air | 02-48-PPS-FEP |04-75-PPS- Xcel
AND STAFF PMG XCEL John Wachtler | Larry Hartman | L ake Empire Bill Storm Bill Storm
George Johnson [Larry Hartman David Birkholz
PERMIT APPLICATION
SUBMITTED May 2004 | August 10, 2004| April 2004 Feb. 10, 2004
ACCEPTED Dec. 11, 2003 August 19, 2004 Feb. 17, 2004
PUBLIC MEETING Dec. 15, 2003 | Severa in June | September 22, | June 24, 2004 | March 22, 2004 | March 11, 2004
2004 2004
SCOPING DECISION Feb. 27,2004 | September 27, | November 4, | July 23,2004 | April 7,2004 | April 12, 2004
2004 2004
ENVIRON. March 1, 2004 | April 30, 2004| Not applicable September 24, | May 1,2004 | May 17, 2004
ASSESSMENT 2004
COMPLETED
ENVIR. IMPACT
STATEMENT Not applicable |Not applicable| December 2004 | Not applicable | Not applicable | Not applicable | Not applicable
COMPLETED
PUBLIC MEETING Not applicable | Not applicable| Not applicable | Not applicable | Not applicable | Not applicable | Not applicable
REEIS
PUBLIC HEARING | March 18, 2004 | May 25, 2004 October 12, 2004 May 6, 2004 | May 17, 2004
RE PERMIT
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ALJ REPORT April 2004 July 1, 2004 Nonerequired | June 11, 2004
FINAL DECISION May 20, 2004 | September 16, December 2004 | May 20, 2004 | June 17, 2004
2004
OTHER FACTORS Citizen Citizen Advisory| The White ThisHVTL is | ThisHVTL is
Advisory Task| TaskForce substationisin part of the new | part of the Blue
Force Second 115 kV | South Dakota Faribault power | Lake expansion
lineto plant project project
Chanarambie
Sub
New Nobles
County Sub
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